

Possible start-up delay for SSBR plant in Singapore

April 8, 2013

Zeon's Planned Jurong Island SSBR plant start-up on July 2013 will be delayed till September 2013. This delay is due to unexpected site conditions encountered during the construction of a stretch of public service tunnels which supports Zeon's pipelines.

Zeon Chemicals Singapore (ZCS) is working closely with feedstock suppliers and JTC to minimize overall timeline delay to plant start-up.



For further information

**Zeon Corporation,
Department of Corporate Communications**

Tel: +81-3-3216-2747

[▶ Contact form](#)